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4 February 1972

MEMORANDUM FOR THE RECORD

SUBJECT: Printing Services Division Add~on Construction for
Follow-on Fiscal Years Budget

v

1. In discussions with Jim Sorg of GSA today, I further refined preliminary

engineering on the Printing Services Building as follows:
a. Project cost at construction level (FY 1976)
b. Contingent reserve - 5% (FY 1976)

c. Feasibility study (pre-A&E) (FY 1974)

$ 6,000K

300 K

80 K

d. A&E fee - final plans and specifications (FY 1974) 300 K

e Design review (FY 1974)
f. Survey and testing (FY 1974)
g. Critical Path Method (FY 1974)
h. Duplication (FY 1974)
i. Invitation to bid expense (FY 1976)
j» Travel (assuming A&E out of town) (FY 1974)
k. Inspection (FY 1976)

1. Material testing (FY 1976)
TOTAL

Distribution:
1 -cy EO/OL
1 - cy Subject File + C/BPS
1 ~ cy Chrono .
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ief,
Building Planning Staff, OL

37 K

9.5 K

12K

9K

1K

1K

234 X

29 K
$ 7,012.5K
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